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REL ICE WATER USERS ASSOCIATION ,,, REQUEST FOR
COMPLIANCE DEADLINE (DOCKET NO. W-02824A-07-0388)

EXTENSION OF

In Decision No. 70977, dated May 5, 2009, the Arizona Corporation Commission
("Commission") approved the application of ICE Water Users Association ("ICE" or "Company")
for approval of the Company's request for an increase in its rates and charges for utility service.

As part of Decision No. 70977, the Commission ordered that ICE ensure that:

"ownership of all utility infrastructure constructed to serve TR Ranch and
not already transferred to ICE Water Users Association, Inc. is transferred
to ICE and that ICE files, within 120 days after the effective date of this
Decision, as a compliance item in this docket, documentation establishing
that such transfer has taken place".

Based on the May 5, 2009 date of Decision No. 70977 and the 120 day due date applied to
the infrastructure transfer, the original due date for this item is on or about September 5, 2009.

On August 10, 2009, the Company filed a request for extension of the above compliance
deadline relating to the transfer of utility infrastructure. The application stated that the Company
has, to date, "accepted the transfer of over $6.7 million in infrastructure" and that "approximately
$6.7 million of that has been transferred to ICRWUA via more than 20 different Bills of Sale since
the Public Hearing in December of 2008". The Company further stated that one significant transfer
for a new pumping/storage facility remains. The cost of this final transfer is considerable at over
$1.1 million and this infrastructure is important in that it is expected to provide service to a
"substantial" portion of the future development of Talking Rock Ranch.

ICE is not yet satisfied with the equipment, having observed some abnormal operation and is
seeking additional testing to show that the plant is operating at full capability. This requires
developing testing criteria and then conducting the testing with the involvement of operators,
engineers, vendors and/or manufacturers.
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ICE states that it is not in the best interest of the Company to transfer the infrastructure until
a detennination has been made that the plant is performing properly. However, due to scheduling
conflicts of the parties, the necessary testing is not possible until late August at earliest and ICE has
filed for this extension of time to allow for contingencies. They therefore seek an extension of time
for filing the documents finalizing the transfer of all infrastructure until October 27, 2009.

On August 31, 2009, Staff had a conversation with Mr. Robert M. Busch, Manager, ICE
Water Users Association, to discuss the request for extension. Mr. Busch confirmed that the
Company has testing to accomplish to confirm the proper operation of the infrastructure to be
transferred. He did state that there were some issues with the periphery equipment necessary to test
the subject infrastructure. However, Mr. Busch stated that he had no significant additions to the
application and did state his opinion that the request for extension of time until October 27, 2009,
remained acceptable.

Staff is in agreement that ICE should diligently inspect all infrastructure to be transferred
and finds that a request for extension is appropriate. Although Mr. Busch stated his hope that the
October 27, 2009 requested date would be acceptable, Staff considers it reasonable, given the
challenge of developing and conducting testing with numerous parties, to grant a small amount of
additional time above and beyond the Company's request.

Staff therefore recommends that the Commission approve a request for extension of time
until December 31, 2009.
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